B THE URBAN INSTITUTE 2100 M STREET, NW WASHINGTON, DC 20037

Maria C. Andrade-Stern Direct Dial: (202) 261-5396

Senior Contract Administrator FAX: (202) 728-0231
mandrade @ui.urban.org

January 30, 2002

Ms. Stephanie Wilcock

EGAT/ENV/UP

United States Agency for International Development
1300 Pennsylvania Avenue

Washington, DC 20523

RE:  Contract No. LAG-1-00-99-00036-00, Technical Direction #5
Ul Project 06967-905, Making Cities Work Website (Global)
Quarterly Task Order Progress and Cost Report, October to Decembar 2002

Dear Ms. Wilcock:

Please find enclosed the Quarterly Task Order Progress and Cost Report, Octoher to December 2002, Making Cities Work
Website (Global) as required under Section F.12 of the above referenced contract.

Please direct any technical questions to Mr. George Peterson, Ul/Washington at 202.261.5636 or E-mail at
gpeterso@ui.urban.org. Questions of a contractual nature should be addressed to me at (202) 261-5396.

Sincerely,

Maria C. Andrade-Stemn

Enclosures

cc: Dale Gredler (USAID/Washington)
George Peterson (Ul/Washington)

USAID Development Clearinghouse
IAC Deliverables File (06967-905)
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QUARTERLY TASK ORDER PROGRESS AND CO$T REPORT
JULY TO SEPTEMBER 2002

MAKING CITIES WORK WEBSITE (GLOBAL)

Contract No.: LAG-I-00-99-00036-00 Technical Direction #5
Date of Issuance: August 1, 2002 |

Amount Obligated Under Task Order: $ 50,000

Total Potential Task Order Amount: $ 50,000

Dollars Expended To-date: $ 45,565

Key Personnel: George Peterson, Prime Contractor Contact

202.261.5636
gpeterso@ui.urban.org

Task Order Description

Under this task order, the Urban Institute is working with USAID’s Office of Urban Programs to develop
issue briefs on urban themes for the latter's Making Cities Work website. The six broad themes that will be
covered are: City Governance; Environment; Economic Growth; Urbar} Health; Vulnerable Youth; and
Disaster Mitigation & Reconstruction. Urban Institute is writing briefs for several subthemes under each
theme. In addition to writing the briefs, Ul is providing URLs for useful websites and other bibliographical
information.

I HIGHLIGHTS

o Seven of the issue briefs have been posted on the Making Cities Wofk website. These include issue
briefs on Financing Capital Improvements; Service Delivery, Budgeting and Financial Management;
Local Economic Development; Urban Environmental Management; Water Supply; Sanitation; and Solid
Waste Management.

e Seven of the issue briefs were distributed to participants attending thg USAID training seminar, Urban
101, sponsored by USAID’s Office of Urban Programs and designeéd with the Urban Institute and
Training Resources Group. Urban institute annotated the bibliographgs and lists of useful websites for
this purpose. The briefs were distributed both as bound copies and electronically as part of an
informational CD Rom which participants received.




. PROGRESS OF MAJOR ACTIVITIES

During this quarter, the Urban Institute and the Office of Urban Programs ieveloped and reviewed briefs on

Local Economic Development, Urban Poverty, Urban Health and Pov

rty, Urban Child Health, Urban

Environmental Health, Youth and Unemployment, Youth at Risk and Prg-Disaster Mitigation. Work has
begun on the briefs on Regional Economic Development and Reconstryction & Post-Disaster Mitigation.

The development of these two briefs and finalizing the above-mentioned
task order.

18 DELIVERABLES AND REPORTS

First or final drafts of the following briefs have been submitted to USAID:

Local Economic Development (Economic Growth)
Urban Poverty (Economic Growth)

Urban Health and Poverty (Urban Health)

Youth and Unemployment (Vulnerable Youth)
Youth at Risk (Vulnerable Youth)

Pre-Disaster Mitigation (Disaster Mitigation)

briefs will complete work on this

Iv. PROBLEMS OR DELAYS AFFECTING THE TASK ORDER PERFORMANCE

The project called for a more involved and time-intensive review process o

the individual briefs than initially

envisioned. This included more revisions as well as a longer time for USAID staff to make comments.

V. WORK PLANNED FOR NEXT REPORTING PERIOD
Based on USAID comments, Ul will finalize the issue briefs on Youth at |
Ul will also develop issue briefs on Regional Economic Development and
Mitigation. This will complete work on this task order.

VI. SPECIFIC ACTION REQUESTED

Ul has submitted a request to the CTO for a no-cost extension of this task ¢
February 14, 2003.

Risk and Pre-Disaster Mitigation.
Reconstruction & Post-Disaster

prder, with a new end date of






